
TCR Program – Application Approval Project #18 (PPNO A0360F) – September 2007 
  
Marin / Sonoma Route 101; widen eight miles of freeway to six lanes, Novato to Petaluma (Novato 

Narrows) in Marin and Sonoma Counties. 
               
($ X 1,000) 
Estimated Project Cost: $202,799 TCRP Funds Approved to Date: $16,500 
TCRP Funds Available: $16,500 Phase(s)Approved: All 
Applicant Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $16,500  for Phase(s): 1,2 
Advance approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project will 
construct an HOV lane in both the northbound 
and southbound directions of Route 101 from 
Route 37 in Novato to the Old Redwood 
Highway in Petaluma.  The project will convert 
the section from north of Atherton Avenue to 
Route 116 from a four-lane expressway to a six-
lane freeway.  In addition, the project includes 
provisions for interchanges, extension of 
frontage roads, and bicycle and pedestrian 
facilities.  The project will reduce traffic 
congestion, promote the use of express buses 
and carpools, provide operational 
improvements, and enhance safety for the 
traveling public. The project improvements 
would also provide segments of the HOV lane 
system on the Route 101 freeway south and 
north of the expressway section. 
 
Due to the size and the complexity of the project, it has been segmented into three sub-projects for 
implementation: 
 
Project #18 – Marin-Sonoma Narrows (Total cost: $202,799,000, including $16,500,000 in TCRP funds); 
Project #18.1 – East Washington Interchange (Total cost: $23,000,000, including $1,600,000 in TCRP funds); 
Project #18.2 – San Antonio Curve Correction (Total cost: $4,300,000, including $2,900,000 in TCRP funds); 
 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Report and Environmental Document 1/00 7/08 $22,800
2 PS&E 1/08 12/10 $18,100
3 Right of way acquisition 7/08 12/10 $22,440
4 Construction 7/10 12/15 $139,439

Total: $202,779
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Prior TCRP Action: 
• Original application was approved on June 6, 2001 (TA-01-09) for $6,200,000 for Phase 1.  A delegated 

allocation of $2,000,000 was made to Phase 1. 
• A delegated allocation of $3,600,000 was made to Phase 1 on May 17, 2002. 
• The funding plan has been updated based on the 2002 STIP Adoption (G-02-04) on April 4, 2002.  

$600,000 was unprogrammed from Phase 1. 
• Minor amendment was approved July 10, 2002 based on the April 2002 Progress Report. 
• An application amendment was approved April 27, 2006 (TAA-06-20).  The amendment programmed, 

$600,000 to Phase 2, $1,000,000 to Phase 3, and $13,800,000 to Phase 4 and update the project 
schedule and funding plan to advance the delivery of the East Washington Street Interchange.  An 
allocation of $600,000 was made to Phase 2 and $1,000,000 was made to Phase 3 (TFP-06-09). 

• An application amendment was approved on September 20, 2007 (TAA-07-33).  The amendment 
designate two sub-projects:  
o TCRP Project #18.1 – Route 101; East Washington Interchange, which received transfer $1,600,000 

in TCRP funds from Project #18, and  
o TCRP Project #18.2 – Route 101; San Antonio Curve Correction which received transfer of 

$2,900,000 in TCRP funds from TCRP Project #18.   
In addition, this amendment established the project scope, schedule, and funding plan for all three 
projects. 

• An allocation in the amount of $10,900,000 for Phase 2 was made on September 20, 2007 (TFP-07-03). 
• An allocation amendment to transfer $1,600,000 to Project #18.1 was made on September 20, 2007 

(TFP-07-05). 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  No issues. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $5,600 $10,900 $16,500
Proposed

Committed $12,800 $8,100 $20,900
Proposed

Committed $1,300 $7,200 $22,440 $25,460 $56,400
Proposed

Committed $82,400 $82,400
Proposed

Committed $3,100 $5,650 $8,750
Proposed

Committed $11,322 $11,322
Proposed

Committed $5,677 $5,677
Proposed

Committed $425 $425
Proposed

Committed $425 $425
Proposed

Committed $22,800 $18,100 $22,440 $139,459 $202,799
Proposed

Totals: $22,800 $18,100 $22,440 $139,459 $202,799

CMIA State

TCRP State

STIP-IIP State

Local

TEA-21 Demo Federal

SAFETEA-LU Federal

STIP-RIP State

Totals:

Demo, Marin Local

LocalLocal Funds

Demo, 
Sonoma


